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Statement of Ongoing Contractsasof 09/20/09

04- ALA-24-5.9/6. 2
04- 1A4604

HVBH WPCP

I'N ALAMEDA AND CONTRA COSTA COUNTI ES TABER CONSTRUCTI ON, | NC
ON ROUTE 24 AT THE CALDECOTT TUNNEL P. O BOX 1309

AND ON ROUTE 260 AT THE POSEY WEBSTER
STREET TUBES

UPGRADE VENTI LATI ON SYSTEMS

MARTI NEZ, CA 94553

CARTY RODOLFO
3401 REGATTA BLVD.
RI CHVOND, CA 94804
(510) 377- 4139

$2, 599,465 02/27/09
$894, 487 03/ 10/ 09
$162,176 01/13/10

10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6.4/8.3 I N ALAVEDA COUNTY | N QAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $364, 626 10/12/07 0%
g#bfg;éj-(oes) c JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR. 3410 MANDELA PKWY $279, 4% ﬂ; é‘% (1)1 0%
O MORAGA AVENUE UNDERCROSSI NG SAN JCSE. CA 95127 OAKLAND, CA
H GHMAY PLANTI NG ' (510) 450- 3996 PLANT EST
HA25 WPCP UNSAT
04- ALA-13-7.9/8.3 I N ALAVMEDA COUNTY ON ROUTE 13, 24 ANDPENHALL COVPANY LO, LAWRENCE $812, 065 03/04/09 96%
04- 0E9504 SANTA CLARA COUNTY ON ROUTE 280 AT 13750 CATALI NA STREET 3410 MANDELA PARKWAY $;gg, ig f{g; 325 gg 91%
VAR QUS LOCATI ONS SAN LEANDERO, CA 94577 QAKLAND, - CA 94608 '
METHACRYLATE BRI DGE DECKS ' (510) 450- 2476
HA21 wWecP
04-ALA-24-1.8/2.8 I N ALAVEDA COUNTY | N OAKLAND FROM GALLAGHER & BURK, | NC ARSHAD, M AN $619, 835 06/ 01/09 65%
04- 4A5804 ROUTE 580/ 24 SEPARATI ON TO 52ND 344 H GH STREET 2727 SYSTRON DRI VE, 2‘112‘711 ggg %5 2;5 gg 750
STREET UNDERCRGOSSI NG SUl TE 150 !
RESURFACE RAMPS CKALAND,  CA 94601 CONCORD, CA 94518
A2 VPCP (925) 602- 9021
04- ALA-24-1.8/ 6.2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES CONTRACTCORE ATTN: MATT WASSEF, WAGDY $1, 054,863 04/ 23/ 08 91%
04- 4A5354 AT VARI OUS LOCATI ONS W LLI AVBON 1007 KNOX AVENUE 2322’ ‘7122 f{g; gi; gg 78%
I NSTALL TRAFFI C MONI TORI NG STATI ONS SAN JOSE, CA 95122 ’
(408) 254- 5866
HB4N wWecP
04- ALA-24-5.9/6. 2 I N ALAVMEDA AND CONTRA COSTA COUNTI ES AMLAND CORP DUAN, FRANK $782,025 04/ 20/ 09 7%
04- 265504 IN AND NEAR THE CI TY OF OAKLAND AT 1401 FELI PE AVE 3401 REGATTA BLVD igg gﬁ 825 1?5 (1)8 706
THE CALDECOTT TUNNEL. Rl CHVOND, CA 94804 !
UPGRADE AM FM REBROADCAST SYSTEM SAN JOSE, CA 95122 (510) 231- 7139
HB4N WecP

63%
34%



State of California Department of Transportation

HE13 SWPPP

W DENI NG AND REHABI LI TATE
BENI Cl A, CA 94510

HAYWARD, CA 94545
(510) 780- 1157

Page 2
Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.0/1.7 I N ALAVEDA COUNTY | N QAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI , BEN $192, 592,430 07/ 16/ 07 88%
04-0120L4 KM VEST OF THE TOLL PLAZA TO 0.3 KM P.Q BOX 620 345 BURMA ROAD $177, 160,098 08/ 07/07 92%
$4,915,381 05/13/10

WEST OF THE TOLL PLAZA OAKLAND, CA 94697

CONSTRUCT BRI DGE AND ROADVWAY NORTH H GHLAND, CA 95660 (510) 286- 0352
HA4S3 SWPPP
04- ALA- 84-3. 8/ 0 I N ALAVMEDA COUNTY | N FREMONT AND AMLAND BORRAYO SALVADOR $585,237 10/02/08  100%
04-448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $522, 72(7) (1)25 ig; gg 100%

OVERCROBSI NG SAN JOSE, CA 95132 SAN JOBE, CA 95122

I NSTALL TRAFFI C SI GNALS ' (510) 877- 4186
HB4N wecP
04- ALA-84-4.9/5.9 I N ALAVEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $5, 164,567 12/ 20/ 07 0%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $5, 111%123 gslaj gg; gg 0%

KM VEST OF ROUTE 880/ 84 SEPARATI ON AN JCSE CA 95136 DRI VE

W DEN H GHWAY ' LI VERMORE, CA 94551 PLANT EST
MBS SWPPP (925) 606- 2038 SATI S
04- ALA- 84-21.0/23. 1 I N ALAVMEDA COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO. SCHNEI DER JOLI E $21, 220,496 12/ 21/ 06 57%
24(:-3%_7%322_(034) c LI VERVMORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $20, ;gg, ggg 8{1;; ;g; fﬂ 95%

EAST OF ROUTE 84 AND 680 SEPARATI ON DRI VE SUl TE | !

PO- 84 0- (4E) 1O RUBY M LLS DRI VE SANTA CLARA, CA 95054 LI VE CA 94551- 7673

;4;3(1) I REALI GN CURVES AND SHOULDERS (925) 606- 2032
04- ALA-92-4.8/6.7 I N ALAVMEDA COUNTY | N HAYWARD AT FCl / GRANI TE BALALLO RAYMUNDO $143,484,917 08/ 28/ 07 47%
04- 016014 VARI OUS LOCATI ONS 25050 SANTA CLARA ST. 25100 SANTA CLARA ST. $2‘;' %2' gﬁ 325 ggj 21 57%

RECONSTRUCT | NTERCHANGE HAYWARD. CA 94544 HAYWARD, CA 94544 ' '

' (510) 670- 7825

HE11 SWPPP
04- ALA- 238-14. 2/ 16. 7 I N ALAMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $99, 685, 426 08/ 17/ 06 94%
04- 249044 AND SAN LEANDRO AT VARI OQUS LOCATI ONS 2100 GOODYEAR ROAD 21 BOT BLVD $97, 514, 273 09/ 05/ 06 9
STPL- 6204- (057) N 339 CABOT $1,254 772 03/09/10 2%
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620-4 07-()
--()

SWPPP

OF PORTOLA AVENUE OVERCRGOSSI NGTO 0. 5
KM W OF HACI ENDA DRI VE O
CONSTRUCT HOV LANES

SANTA ROSA, CA 95407

DRI VE SUI TE #1
LI VERVORE, CA 94531
(925) 606- 2049
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-1.4/3.9 I N ALAVMEDA COUNTY NEAR LI VERMORE FROMPROFESS|I ONAL CONSTRUCTI ON SCHNEI DER, JOLI E $417,500 03/27/09 0%
04- 1E4404 GRANT LI NE ROAD UNDERCROSSI NG TO SERVI CES 3049 | NDEPENDENCE 23 2‘11; %g; 83 0%
STONECUT UNDERPASS EASTBOUND 4070 NELSON AVE. SUITE A DRI VE, SUITE |
DI RECTI ON ONLY D CA 94510 LI VERMORE, CA 94551- 7671
oL WPCP REPLACE CONCRETE PAVEMENT ! (510) 377-4171
04- ALA-580-5.9/7. 8 I N ALAMEDA COUNTY NEAR LI VERMORE FROMMCK SERVI CES, |NC PARDO, ROMVEL $405,689 04/07/09  100%
04- 1E5904 NORTH FLYNN ROAD OVERCROSSI NG TO 0.4 P.O. BOX 5697 3049 | NDEPENDENCE $422, 228 8;‘; gg; gg 100%
M LE VEST OF GREENVI LLE ROAD DR . SU TE |
CONCORD, CA 94524 ’ 08/ 28/ 09
UNDERCRGSSI NG LI VERVMORE, CA 94551 COVPLETED
oML WPCP REPLACE CONCRETE PAVEMENT (925) 606- 2048
04- ALA-580-7.8/13. 2 I N ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $41, 154,091 07/ 28/ 08 77%
04-290844 LI VERVORE FROM 0.4 KM EAST OF 11555 DUBLI N BLVD $35, 521,958 08/ 28/ 08 84%
HPLU- 6204- ( 070) L GREENVI LLE ROAD OVERHEAD TO 0.4 KM $1, 711,265 11/30/09
620-4 07-() EAST OF PORTOLA AVENUE OVERCROSSI NG DUBLIN. CA 94568 (925) 606- 2045
-0 W DEN ROADWAY
SWPPP
04- ALA- 580-9. 0/ 9 IN ALAVEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTI ON, | NC SCHNEI DER, JOLIE $698,170 07/ 09/ 09 0%
04-3A9704 VESTBOUND | N LI VERVORE AT THE 928 CARLETON STREET 3049 | NDEPENDENCE :g 835 825 f1>g 0%
LI VERMORE WEI GH STATI ON BERKELEY. CA 94710 DRI VE, SUI TE |
| MPROVE VIEI GH STATI ON ' LI VERMORE, CA 94551- 7671
HAd2 VPCP (510) 377- 4171
04- ALA-580-13.1/14. 9 I N ALAMEDA CO I N LI VERMORE ON ROUTE RGW CONSTRUCTI ON, | NC PARDO, ROMVEL $24, 641,594 07/23/09 4%
g‘;_llféggi_ 0781 L 580 FROM EAST OF PORTOLA AVENUE 550 GREENVI LLE ROAD 3049 | NDEPENDENCE 21821 122 gfi; %é; 2513 0%
620-4 07 (HP2)1 OVERCROSSI NG TO 0.1 M E. OF AIRVAY LI VERVORE, CA 94550- 9235 DRIVE, SUITE *I* ’
e ()( ) BLVD OVERCROSSI NG . ’ LI VERMORE, CA 94551- 7671
HE14 SvpPP CONSTRUCT NEW | NTERCHANGE (510) 715- 7920
04- ALA-580-13. 2/19. 1 I N ALAVMEDA COUNTY | N LI VERMORE, GHI LOTTI CONSTRUCTI ON COVPANY GONZALEZ ALFONSO $30, 454, 448 07/ 22/ 09 4%
04-290834 DUBLI N AND PLEASANTON FROM 0.4 KM E 246 GH LOTTI AVENUE $361, 842 08/ 05/ 09
HPLU- 6204- (071) L 3049 | NDEPENDENCE $361, 842 11/30/11 1%
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 27. 0/ 40. 1 IN ALAVEDA COUNTY ON ROUTE 580 AT PENHALL COMPANY PHCEN, LI NDA $890,726 02/ 27/ 09 56%
04- 0E7904 VARI QUS LOCATI ONS 13750 CATALI NA STREET $447,374 03/ 20/ 09 50%
$8,240 01/05/10 0
TREAT BRI DGE DECK W TH METHACRYLATE :
SAN LEANDRO, CA 94577
(510) 450- 2477
HA21 WPCP
04- ALA- 580- 40. 3/ 46. 1 IN ALAVEDA COUNTY | N OAKLAND AT BAY LINE CUTTING & CORI NG, | NCPHOEN, LI NDA $663, 825 01/ 30/ 09 95%
04- 0E9304 VARI OUS LOCATI ONS FROM 38TH AVENUE 1033 YERBA BUENA AVE. $673,455 02/ 23/ 09 97%
OVERCROSSI NG TO DI STRI BUTI ON CAKLAND., CA 94608 $187, 843 09/28/09
STRUCTURE ' (510) 450- 2477
TREAT BRI DGE DECK
HVB WPCP
04- ALA- 580-/ 30. 8 IN ALAVEDA COUNTY AT VARI OUS PAVE TECH INC ATTN. JIM WASSEF, WAGDY $1, 417,602 04/ 15/ 08 78%
04-4A5314 LOCATI ONS ARRI ARAN 1007 KNOX AVENUE 22;? (1)22 225 gij 82 62%
I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122 '
CARLSBAD, CA 92008 (408) 254- 5866
HB4N WPCP
04- ALA- 680-3.3/6. 4 IN ALAVEDA COUNTY | N FREMONT FROM 0.2 BAY CI TI'S PAVI NG AND GRADI NG , GREWAL SATI NDER $34, 817,193 09/ 02/ 08 77%
04- 253794 KM SOUTH OF GRI MVER BOULEVARD I NC 48499 M LNMONT DRI VE $22$g§$, ;gg f{g; ;g; gg 65%
UNDERCROSSI NG TO 0. 6 KM NORTH OF P O BOX 6227 FREMONT, CA 94538 !
M SSI ON SAN JOSE SEPARATI ON (510) 668- 4924
W DENI NG AND ROADWAY REHABI LI TATI N CONCORD, CA 94524
SWPPP
04- ALA- 680- 6. 4/ 12. 5 IN ALAVED CO. AT VARI QUS LOCATIONS  BAY CITI'S PAVI NG & GRADI NG, | NCGREWAL SATI NDER $34, 738,293 04/17/09 28%
%ﬁﬁggj—(on) FROM 0.2 KM NORTH OF M SSI ON SAN JOSEP O BOX 6227 48499 M LNONT DRI VE $§, iéi' ggg 34515 2‘3‘5 28 33%
0 SEPARTATI ON TO STONERI DGE DRI VE o A 94504 FREMONT, CA 94538 PR
OVERCROSSI NG SONCORD, (510) 668- 4924
W DENI NG ROADWAY REHABI LI TATI ON,
SWPPP
04- ALA- 680-/ 303 IN SANTA CLARA AND ALAMEDA COUNTIES TOP GRADE CONSTRUCTION, INC  MOGHADAM S| AVOSH $26, 566, 693 04/ 07/ 09 45%
04-253784 FROM 0. 4 KM SOUTH OF ROUTE 237/680 50 CONTRACTORS STREET 48499 M LMONT DRI VE %%’ gég' ?gi f1>‘11§ gg; gg 48%
SEPARATI ON TO GRI MVER BOULEVARD L VERMORE CA 94551 FREMONT, CA 94538 A
UNDERCROSSI NG (510) 668- 4923

W DEN BRI DGES AND ROADWAY
SWPPP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 880- 10. 9/ 34. 5 IN ALAVEDA COUNTY AT VARI OUS AMERI CAN Cl VI L CONSTRUCTORS  AHVADZADEH, ALl $2,207,320 01/14/09 85%
04-0E7704 LOCATI ONS FROM PASEO PADRE PARKWAY — VEST COAST 3410 MANDELA PARKWAY $2, 264,187  02/13/09 98%
OVERCROSS| NG TO EAST BAY VI ADUCT 3701 MALLARD DRI VE OAKLAND, CA 94608 $122,031  10/06/09
TREAT BRI DGE DECK .
BENICI A, CA 94510 (510) 450- 3990
HVB WeCP
04- ALA- 880- 27. 4/ 28 IN ALAVEDA COUNTY | N OAKLAND FROM 0.9 FLATI RON VEST | NC $50, 648, 177 08/ 20/ 09 0%
04-165424 KM SOQUTH OF HI GH STREET TO 0.2 KM 2100 GOCDYEAR ROAD $0  09/15/09 0%
AC M 8801- (059) E SOUTH OF FRUI TVALE AVENUE $0
BR88-01 0-(9EI)M REPLACE BRI DGES / CONSTRUCT RoaDwAy BENICGIA CA 94510
8801- 059- () (707) 742- 6000
HA4S2 SWPPP
04- ALA- 880- 28. 2/ 28. 5 IN ALAVEDA COUNTY | N OAKLAND FROM 0.1 CALI FORNI A ENG NEERI NG HARPAL CHAHAL $6, 517, 807 06/ 15/ 09 53%
04- 177904 M LE EAST TO 0.2 MLE VEST OF THE CONTRACTCRS, | NC 25100 SANTA CLARA $1, 226,665 07/03/09 19%
. y 0
SARS' 83?8'52? E FRU TVALE AVENUE OVERHEAD 20 HAPPY VALLEY ROAD STREET $1,226,665 11/13/09
) ) REHABI LI TATE STRUCTURE
--0) PLEASANTON, CA 94566 H:I\QAEE”O 22124544
HA21 WeCP (510)670-
04- ALA- 880-30. 1/31. 1 IN ALAVEDA COUNTY | N OAKLAND ON MCM CONSTRUCTI ON, | NC SENG TA $88, 185,308 03/ 25/ 09 3%
04-1706U4 ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA RD. 3410 MANDELA PKW $9, 591,576  04/20/09 11%
ACBR- 0880- (059) E AVENUE OVERCROSS! NG TO OAK MADI SON OAKLAND, CA 94608 $808, 023 04/ 08/ 13
08- 8010- ( 9EA) C STREET UNDERCROSS! NG OQAKLAND, CA 94607 (510) 450- 3993
0880-1059- () REPLACE BRI DGE
HA21 SWPPP
HB4N
04- ALA-880-/2.9 IN SANTA CLARA AND ALAMEDA COUNTIES DESI LVA GATES FCl JNT VENTURE WANG C SAMUEL $66, 713,017 12/17/04  100%
04-2332U4 IN M LPI TAS AND FREMONT AT VAR OUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $67, 066,389 12/21/04 99%
ACNH- 880 - (055) N $575, 703 10/ 30/ 09
88-0 10- (5N) LOCATI ONS DUBLI N CA 94568 FREMONT CA 95439
0 W DEN EXI SI TI NG FREEWAY (510) 413- 3593 OVER RUN
HE13 SVPPP
HA22
04- ALA-5706-/0 IN ALAVEDA COUNTY | N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER, CHEE $3, 358, 435 10/ 08/ 08 69%
04-207774 FREMONT MAI NTENANCE STATI ON PO BOX 1309 3410 MANDELA PARKWAY $2;$§§;1' gig cl)?; gi; gg 80%
EXPAND EXI STI NG MAI NTENANCE STATI ON '
MARTI NEZ, CA 94553- 7309 OAKLAND,  CA 94608
(510) 450- 2455 SUSPENDED

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-80-.8/1.2 I N CONTRA COST COUNTY IN THE CI TY OF TERNO | NC $416, 355 04/ 15/ 09 0%
04-2A8904 RI CHMOND ON ROUTE 80 AT CARLSON 15701 HERON AVENUE $0  05/14/09 0%
BOULEVARD UNDERCROSS! NG $0
I NSTALL TRAFFI C SI GNALS LA M RADA CA 90638
(714) 228- 9631
HB4N WeCP
04-CC-80-3.4/3.8 IN CONTRA COSTA COUNTY IN RICHVOND  WATKI N & BORTOLUSSI | NC HOLLI S JOHN $169,019 03/ 17/ 08 38%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKWY $§g, 8% 8‘215 gg; fﬁ 49%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 ’
H GHVWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 - 4886 (510) 450- 3996
HA25 wecP
04- CC-80-5.9/0 I N CONTRA COSTA COUNTY IN RICHMOND DI SNEY CONSTRUCTI ON HATEFI, AMR $5, 276,864 07/03/08 96%
04- 1A2504 FROM 0.2 M LE SOUTH TO 0.2 M LE 580 CRESPI DRI VE, SU TE A6- 134 3401 REGATTA BLVD $5,178,490 08/ 06/08 98%
ACBR- 080 - (108)E NORTH OF HI LLTOP DRI VE OVERCRGSS! NG R OMOND, CA $304,131 10/01/10
08-0 11-(8 E)A REPLACE BRI DGE PACI FI CA, CA 94044 (510) 231. 7100
MD80- 110- ( E)
HA21 SWPPP
04- CC- 80-13. 6/ 0 IN CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JIM $365, 553 04/ 08/ 08 0%
04-0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $22:1%, ggg 8‘315 ig; (1)2 0%
MEMORI AL BRI DGE AND I N VALLEJO AT THE ORANGE. CA 92868 OAKLAND, CA 94608 !
CARQUI NEZ BRI DGE TOLL P ' (510) 450- 2450 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HE2 wecP
04- CC- 680-23. 9/ 25. 5 I N CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $45, 953,691 11/21/07  100%
04-0060A4 IN AND NEAR MARTI NEZ AND BENICIA ON  RONNI NG $43,502,568 12/ 17/ 07 92%
|A§|I7;4 gggg'ggg) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $694, 406 10/01/09
) ) MODI FY APPROACHES }
--0) LI VERMORE, CA 94551 (925) 602- 9015
HE2 SWPPP
04- MRN- 1- 2. 6/ 2. 6 I'N MARI N COUNTY NEAR M LL VALLEY 0.2 GORDON N BALL RUSSELL, STEVE $260, 840 08/ 04/ 09 65%
E‘F‘{: 23528_1?004) c M NORTH OF WEST CALI FORNIA AVENUE 333 CAM LLE AVENUE 756 WEST FRANCI SCO gﬁg ggg f{g; (1)25 gg 43%
REPAI R DRAI NAGE SYSTEM BLVD '
--() ALAMD, CA 94507

SAN RAFAEL, CA 94903

HA23 SWPPP (510) 774- 6297
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HB4N

I NSTALL TRAFFI C MONI TORI NG STATI ONS
VALLEJO, CA 94590

RI CHVOND, CA 94804
(510) 385- 7161
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 12- 14. 6/ 16. 3 IN MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3,848,290 06/ 30/ 08 94%
%égAggé‘?‘ (033)E VARI OUS LOCATI ONS 8490 HARTMEYER LANE 1009 CLEGG COURT, STE $3';§g' ggz %; iéj 82 97%
) ) REPLACE SI GNS '
G P0-97 0-(3EA)C REDDI NG, CA 96002 D
PETALUMA, CA 94954
P041- 105-( E)
) VPCP (707) 769- 5695
04- MRN-101-1. 4/ 7.7 IN MARI N COUNTY | N AND NEAR SAUSALI TOMCGUl RE AND HESTER JI' M HANSON $1, 601,559 02/ 09/ 06 95%
04-271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 423132’58 f{g; gg; gg 91%
HI GHVAY PLANTI NG AND | RRI GATI ON :
OAKLAND, CA 94603 OAKLAND, CA 94608
(510) 450- 2450
HA25 SWPPP
04- MRN- 101- 5. 8/ 6. 2 IN MARI N COUNTY IN M LL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $6, 035, 824 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR. $5, 983,226  02/15/07 0%
ACNH QLO1- (122)E $609 10/ 19/ 09
AVENUE AT ROUTE 101 AND 131 SAN RAFAEL. CA 94901
--0) ALAMD, CA 94507 ’ 09/01/09
SEPARATI ON (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP
HB1 SWPPP SATIS
04- MRN- 101-11. 2/12. 8 IN MARI N COUNTY | N SAN RAFAEL FROM  GHI LOTTI BRCS SARG SS, RAMBES $52, 196,929 07/17/07  100%
24(:-;2613‘11 o E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANCI SCO BLVD $;?L, %Z, %i 8?; éi; % 84%
-i 1-(7EC) M PEDESTRI AN OVE SI NG TO H SAN SAN RAFAEL, CA 94901 SAN RAFAEL, CA 94901 o
62&' 043'( ) PEDRO ROAD UNDERCROSSI NG ' (415) 257- 3647
) -0 W DEN FREEWAY
HB5 SWPPP
04- MRN- 101-13. 3/ 21. 5 IN MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $468,400 04/29/08  100%
04- OEB004 VARI QUS LOCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D $40114ég 325 ig; gg 100%
TREAT BRI DGE DECK AND SEAL JO NTS HAYVARD. CA PETALUMA, CA 94954
' (707) 769- 5695
HVB SWPPP
04- MRN- 101-/ 27. 6 I N SONOMA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 435,066 04/ 14/ 08 90%
04- 4A5334 VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $3, 253, Z;S 825 f{g; gg 100%
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 131-/ 4 I'N MARI NE COUNTY I N AND NEAR Tl BURONGHI LOTTI CONSTRUCTI ON, | NC RUSSELL, STEVE $1,418,838 04/20/09  100%
04-1E5604 FROM 800 FEET WEST OF ROUTE 101/131 246 GHILOTTI AVE. 756 WEST FRNCI SCO $1, 406, 005  05/04/09 98%

SEPARATI ON TO MAR VEST BLVD $1, 360,582 08/11/09

STREET SANTA ROSA, CA 95407 :

_____________ SAN RAFAEL, CA 94941 OVER RUN
WP OVERLAY ROADVWAY W TH RHVA (510) 774- 6297

04- NAP-29-12.1/13.5 IN NAPA COUNTY I N NAPA ON ROUTE 29  WATKIN & BORTOLUSSI / FORSTER & HOLLI' S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $4;g, ;ig 825 ig; fﬂ 0%

TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA '

REDWOOD ROAD (510) 460- 3996 PLANT EST

PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 ATl S
HE14 SWPPP
04- NAP- 29- 21. 3/ 22. 2 IN NAPA COUNTY | N AND NEAR SAI NT ANDRE ROBLIS TEAM GHI LOTTI,  RON SANGALANG $814,993 06/08/09  100%

04- 1E1904 HELENA FROM 0.4 M LE SOUTH OF DWER | NC 370 CHADBOURNE ROAD, $650, 358 06/ 24/ 09 80%
ROAD TO 0.3 MLE SOUTH OF QAKVILLE 2531 PETALUMA BLVD SOUTH STE A $650,358  09/21/09
GRADE ROAD TO YORK CREEK FA RFI ELD, CA 94534

- WP PLACE RUBBERI ZED HOT M X ASPHALT PETALUMA, CA 94952 (707) 429- 6220

04- NAP-29-38.1/48.6 I'N NAPA COUNTY NEAR CALI STOGA FROM FEDCO CONSTRUCTI ON, | NC ATTN. RONALD SANGALANG $509, 589 06/ 29/ 09 70%

04- 1E3804 0.2 MLE NORTH OF SILVERADO TRAIL TO FRANK RELENDE 310 CHADBOURNE ROAD $434,220 07/16/09 85%
SAE(F;' zgzi'g(g) E LAKE COUNTY LI NE 3510 BROOKS AVENUE STE A $329,066 10/ 06/ 09

) ) COLD PLANE ASPHALT CONCRETE
--0) SANTA ROSA, CA 95407 F/;'O;{FLEED;SZ% 94534
HML WPCP (707) 429-
04- NAP- 121-.3/2.1 I'N NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC  RON SANGALANG $6, 711,620 12/10/08 26%
04-444214 KM NORTH OF SONOMA COUNTY LINE TO 0.2 431 PAYRAN STREET 370 CHADBOURNE ROAD $2,437,089  12/30/08 36%
ACHS- P121- (022) E KM EAST OF DUHI G ROAD STE A $134,814 10/ 08/ 09
P (P)l'Zl 0-(28) REALI GN CURVES AND W DEN SHOULDER ~ PETALUMA. CA 94955 FAI RFI ELD, CA 94534

- (707) 428- 6220

04- NAP-128-7.3/7.3 I'N NAPA COUNTY ABOUT 2.7 M LES EAST FRANK MEDI NA RONALD SANGALANG $89,210 05/ 15/ 09 44%
04-356114 OF RUTHERFORD AT 0.3 M SOUTH OF 10096 AHART ROAD $79,460  06/25/09 89%
ER- 43H1- (004) E $50,579 12/ 04/ 09

SI LVERADO TRI AL | NTERSECTI ON

-0 CONSTRUCT ROCK SLOPE PROTECTI ON CROULLE, CA 95966

(707) 429- 6220
HA23 WPCP
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-9-6.9/11.5 I N SANTA CLARA COUNTY | N SARATOGA, CALI FORNI A PAVEMENT $712,193 06/ 02/ 09 0%
04-1E1204 MONTE SERENO AND LOS GATOS FROM 0.2  MAI NTENANCE COMPANY | NC $0  07/09/09 0%
M LES NORTH OF SARATOGA CREEK BRI DGE 9390 ELDER CREEK ROAD $0
TO ROUTE 17
RESURFACE ROAD W TH M CRO SURFACI NG SACRAMENTO CA 958299326
HML WeCP (916) 381- 8033
04-SCL-9-/.5 IN SANTA CLARA COUNTY AT VARI QUS PENHALL COMPANY MALONZO, GENE EARL D $865, 524 01/ 21/ 09 8%
04- OE7604 LOCATI ONS 13750 CATALI NA STREET 2210 O TOOLE AVENUE, 2‘3‘221 ggg 8%5 (1)25 f1>g 54%
TREAT BRI DGE DECKS SUl TE 150 '
SAN LEANDRO, CA 94577
SAN JOSE, CA 95131
VL VPCP (510) 385- 7206
04- SCL-35-7.7/14. 1 I N SANTA CLARA COUNTY NEAR LOS GATOS GRANI TE CONSTRUCTI ON COMPANY NGUYEN, HUNG $1, 045,045 07/ 16/ 09 48%
04- 1E3904 FROM BLACK ROAD TO ROUTE 35/ 9 715 COVBTOCK STREET SANTA 1007 KNOX AVENUE $666, 649  08/05/09 63%
SA;F){: 95’232:(327& SEPARATI ON CLARA CA 950454 SAN JOSE. CA 95122 $666, 649 10/ 20/ 09
0 (78 ASPHALT CONCRETE SURFACI NG (408) 254- 5847
HML WeCP
(831) 724- 1001
04- SCL-82-/25.9 I N SANTA CLARA, SAN MATEO COUNTI ES ON CONTRACTORS CHEM CAL | NC $982, 153 03/ 11/ 09 0%
04- 0E7404 VARI QUS ROUTES AT VARI OUS LOCATI ONS 3130 DEPOST ROAD $0  04/20/09 0%
TREAT BRI DGE DECK W TH METHACRYLATE $0
HAYWARD CA 94545
(510) 783- 5631
HA21 WeCP
04- SCL- 85-18. 7/ 20 I N SANTA CLARA COUNTY I N SUNNYVALE  WATKIN & BORTOLUSSI BRI AN MACKLE $1, 403,668 12/ 07/ 05 0%
04-165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 345,137 12/ 22/ 05 0%
ACST- X085- (039) E NORT $6,500 12/02/ 09
X0- 85 0- (9E SEPARATION TO 0. 25 KM HoF SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
) -(98) FREMONT AVENUE UNDERCROSSI ' (510) 385- 6991 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04-165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 5;3283 83; géj 28 0%
OF FREMONT AVENUE UNDERCROSSI NG TO AN JOSE CA 95132 SAN JOSE CA 95122 '
0.5 KM NORTH OF ROQUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S

HA25 SWPPP



HA21 WPCP

BENI CI A, CA 94510

SAN JOSE, CA 95131
(510) 376- 1107
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 85-22.0/ 23. 6 I N SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3, 340,476 09/ 08/ 06 0%
04- 0A1304 VI EW AT VAR OUS LOCATI ONS AND KROEGER LANDSCAPE JONT 1007 KNOX AVE $2,911,190 09/ 22/06 0%

PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $13,182  04/27/11

77 LARKSPUR STREET (510) 385- 6991 PLANT EST

HA25 SWPPP SAN RAFAEL, CA 94901 SATI'S
04- SCL-87-6.1/6.9 I N SANTA CLARA COUNTY I N SAN JOSE ON WATKIN & BORTOLUSSI BRI AN MACKLE $567,186 01/30/09 97%
04- 0A2714 ROUTE 87 FROM JULI AN STREET TO TAYLOR77 LARKSPUR STREET $277,393 02/ 23/ 09 0
STPL- 6204- (067) E TREET 1007 KNOX AVENUE $26,275 09/26/12  °6%
--0) SAN RAFAEL, CA 94901 SAN JOSE, CA 95122

H GHWAY PLANTI NG ! (510) 385- 6991
HE14 WeCP
04- SCL- 101- 8. 8/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADOR $897,346 06/17/08  100%
04- 0A2404 SOUTHBOUND Gl LROY TRUCK SCALE AND 333 CAM LLE AVE. 1007 KNOX AVE. $902, Zgg 8;; 815 83 100%

| NSPECTI ON FACI LI TY

ALAMD, CA 94507 SAN JOSE, CA 95122 09/ 02/ 09

REPLACE WEI GH | N MOTI ON SYSTEM (510) 377- 4186 COVPLETED
HA42 wecP
04- SCL-101-9.1/17.8 I N SANTA CLARA COUNTY | N RUCKER AND ANCZI RA | NCORPORATED TAROKH CASEY $495,584 05/21/09 12%
04-4C3604 SAN MARTI N AND MORGAN HI LL ON ROUTE 2415 SAN RAMON VALLEY BLVD 1007 KNOX AVE. $13, 650 06/24/09 306

101 FROM BUENA VI STA AVENUE TO SAN JOSE, CA 95122 $13,650 11/09/09

COCHRANE ROAD OVERCROSSI NG SAN RAMON,  CA 94583 (408) 254- 5826

REPLACE CONCRETE PAVEMENT
HML WeCP
04- SCL-101-17.8/21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOAE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, 222 fﬂ; ;g; 8; 100%

COCHRANS ROAD OVERCROSSI NG TO SAN JOSE, CA 95122

SCHELLER AVENUE UNDERCROSSI NG MOUNTAIN VI EW CA 94043 (408) 254- 5816

CRACK SEALI NG
HML wecP
04- SCL- 101-/52. 2 I N SANTA CLARA COUNTY ON ROUTE 101 AT AMERI CAN ClVIL CONSTRUCTORS  KURANI BHOOPEN $982,057 03/13/09  100%
04- OE7204 VARI OUS LOCATI ONS VEST COAST 2210 O TOOLE AVE. $853, 0;3 83; 2(1); 83 100%

TREAT BRI DGE DECK W TH METHACRYLATE 370 MALLARD DRI VE Sul TE 150 09/ 21/ 09
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C TRUONG HENRY $2,348,759 04/ 11/ 08 73%
04- 4A5324 COUNTI ES AT VARI OUS LOCATI ONS P. O BOX 49070 1007 KNOX AVENUE $1, 740, Ség 82; 1;; 82 74%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE, CA 95122 SAN JCBE, CA 95122 09/30/09
(510) 670- 7844
HB4N WeCP
04- SCL-130-1.3/0 IN SANTA CLARA COUNTY AT VARI OUS AMLAND CORP $668, 374 02/03/09 0%
04- 0E7304 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD $0  02/23/09 0%
TREAT BRI DGE DECK $0
SAN JOSE CA 95132
(408) 929- 3949
HVB wecP
04- SCL- 152-6.1/6.7 I N SANTA CLARA COUNTY IN G LROY FROMRGW CONSTRUCTI ON, | NC NI LESH PANDYA $5,364, 174 11/ 25/ 08 27%
04- 448804 0.4 KM VEST OF UVAS CREEK BRI DGE TO 550 GREENVI LLE ROAD 2910 OTOOLE AVE $1, 333,514 12/12/08 259
ACST- P152- (072) E $479, 754 02/18/11
0.5 KM EAST OF UVAS CREEK BRI DGE SAN JOSE, CA 95131
CBP1-52 0-(2ER) S REPLACE BRI DGE LI VERMORE, CA 94550 (408) 232. 0224
P152- 072-()
HA21 SWPPP
04- SCL- 152-11.2/19. 7 I N SANTA CLARA COUNTY NEAR G LROY ARCHI BALD PAVI NG $458,530 06/ 26/ 09 0%
04-1E1804 FROM 0.3 M LE WEST OF HOLSCLAW ROAD 3624 HAVEN AVENUE $1,425 06/ 26/ 09 0%
$375 11/ 30/ 09 0
TO DUNNE LANE/ SAN FELI PE ROAD
HOT M X ASPHALT SURFACI NG REDAOCD Q'TY, CA 94064 (510) 385- 7206
wecP
04- SCL- 152-21.4/21.9 I N SANTA CLARA COUNTY ROUTE 152 NEARGRANI TE CONSTRUCTI ON PATRI CK CHO, EUNM $209, 671 05/22/09  100%
04- 3A5604 G LROY BETWEEN DUNNE LANE/ SAN FELI PE AMARI S 2210 O TOOLE AVE. $199, ng 885 (1)5835 gg 100%
ROAD AND ROUTE 156 | NTER- SECTIONS 580 W BEACH STREET #150 09/ 22/ 09
I NSTALL SOFT MEDI AN BARRI ER
WATSONVI LLE, CA 95076 82283225’ 35’;395131
HA27 WeCP (408) 232-
04- SCL- 237-5.3/5.7 I N SANTA CLARA COUNTY | N SAN JOSE Cl MARRON, | NC LOVE K. THOMAS $389,811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10554 RODDEN ROAD 1007 KNOX AVE. $3§‘11, g% égj gi; (1)8 0%
QUI NO CREEK OAKDALE. CA 95361 SAN JOSE, CA 95122 '
VETLAND M TI GATI ON ' (408) 254- 5816 PLANT EST
HE13 SWPPP SATIS

HE13
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HV4 WPCP

VARI QUS LOCATI ONS

MODI FY CHANGEABLE MESSAGE SI GNS SAN JOSE CA 95132

(408) 929- 3949

10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-280-5.1/7.8 I N SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTI ON, | NC MOAI D LAYMOUN $7,642,013 06/19/09 16%
04-272024 PEDESTRI AN OVERCROSSI NG TO TANTAU P.O BOX 2910 1007 KNOX AVENUE $3, 648,038  07/16/09 47%
SARR- 2801- (119) E AVENUE OVERCROSS! NG $1, 875,437 05/25/10
28-01 1-(9E) LI VERMORE, CA 94551 SAN JOSE, CA 95122
0 REHABI LI TATE ROADVWAY ' (408) 254- 5838
HA22 SWPPP
04- SCL- 880-6.7/8. 4 I N SANTA CLARA COUNTY I N SAN JOSE AND TOP GRADE CONSTRUCTI ON ORDOUBADI , SHAWN $594, 090 05/ 14/ 09 93%
04-4C3404 M LPI TAS ON ROUTE 880 FROM MONTAGUE 50 CONTRACTORS STRRET 2010 O TOOL AVEUNE $ég, 288 88; (2)4315 gg 204
EXPRESSWAY OVERCROSSI NG TO ROUTE SUI TE 150 :
237/ 880 SEPARATI ON LI VERMORE, CA 94551 SAN JOSE, CA 95131
COLD PLANE AC PAVEMENT .
A2 VPCP (408) 210- 8219
04- SCL-5736-/0 I N SANTA CLARA COUNTY | N SAN JOSE WATKI NS & BORTOLUSSI BRI AN MACKLE $313,530 07/18/07 0%
04-1247A4 NORTH OF MONTEREY ROAD AND BERNAL 77 LARKSPUR STREET 1007 KNOX AVENUE $2§‘111 3(7)8 825 (1)5135 (1)1 0%
ROAD | NTERSECT! ON SAN RAFAEL, CA 94901 SAN JOSE, CA 95122 ’
PLANTI NG AND | RRI GATI ON ' (510) 385- 6991 PLANT EST
HAL? WPCP SATI S
04- SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRIC DUAN FRANK $3,887,961 08/ 01/ 08 66%
04- 162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $3,590,534 08/15/08 89%
ACST- P001- (537) E $619,301 03/16/10
BOULEVARD TO CALI FORNI A STREET RI CHVOND, CA 94804
B (P;)'Ol 5-(78) MODI FY TRAFFI C SI GNALS NAVATO,  CA 94945 (510) 385- 7161
HB4 HB4 WPCP
04- SF-35-1.7/0 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C (V\BE) DUAN, FRANK $213,429 06/ 29/ 09 35%
04- 1A4304 FRANCI SCO AT ZOO ROAD AND LAKE MERCED90 HI LL ROAD 3401 REGATTA BLVD $2,760 07/07/09 1%
STPL- 8934- (120) H BOULEVARD | NTERSECT! ON $2,760 01/14/10
593-4 12-() NOVATO, CA 94945 RI CHVOND, CA 94804
0 I NSTALL TRAFFI C SI GNALS (510) 231- 7139
HB1 WeCP
04- SF-80-4.5/5.7 IN SAN FRANCI SCO, SAN MATEO, SANTA AM.AND CORP $698, 464 06/ 08/ 09 0%
04- 1E5804 CRUZ AND SANTA CLARA COUNTI ES AT 3168 KNI GHTS BRI DGE ROAD :g 07/16/09 0%
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF- 80-4. 6/ 5 IN THE CI TY AND COUNTY OF SAN COAST CONSTRUCTI ON, | NC HUPE, JEFF $275,350 06/01/09 65%
04-1E3704 FRANCI SCO AT BAYSHORE VI ADUCT 4460 REDWOOD HWY SUI TE 16 280 BEALE STREET $189,006 06/ 24/09 68%
TRANSVERSE JOI NT SEAL REPAI R SAN FRANCI SCO, CA 94105 $79,196  09/30/09
SAN RAFAEL, CA 94903
(510) 867- 6726
HVB WeCP
04- SF-80-7.8/8. 2 IN THE CI TY AND COUNTY OF SAN C. C. MYERS, INC CASEY BI LL $427, 281,413 03/10/04  100%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $387, 294, 709 03/ 25/ 04 90%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND. CA 94607 $12, 401,936 12/10/ 10
08-0 10- (7N) SAN FRANCI SCO, CA 94130 '
0 (510) 622- 5103 OVER RUN
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 520, 736, 750 04/ 18/ 06 46%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $7$§' 222‘ ‘1133 825 825 gg 46%
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AMERI CAN BRI DGE WAY OAKLAND, CA 94607 » P00
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVMPANY WASHI NGTON, MARCUS $3,258,794 06/03/08  100%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUI TE E 280 BEALE STREET $3, 036, O;S 88; ig; gg 100%
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105 09/ 15/ 09
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901- 5567
(415) 356- 6512 COVPLETED
HML wecP
04- SM 0-/0 IN SAN MATEO AND SAN FRANCI SCO STATEW DE SAFETY M NH HI NH $673,823 07/23/09 0%
04- 1A5004 COUNTI ES ON VARI QUS ROUTES AND 130 GROBIC 1007 KNOX AVENUE $0 08/ 27/ 09 0%
ACHS- 000C- (308) E $0  12/09/09
G 00-0C 3- (8E VARI QUS LOCATI NS FAl RFI ELD, CA 94533 SAN JOSE, CA 95122
0 (88) UPGRADE EXI STI NG ATTENUATORS ’ (408) 254-5703
HB1 WeCP
04- SM 1- 36. 5/ 38. 2 I N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATION  JENNI E NI ELSON $1, 757,991 08/ 29/ 05 59%
04-1123G4 ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC $1, 409,909  09/09/05 9
ER- 1187- (009) E (ARC) 585 LINDA MAR BLVD $21.730 03/19/12 1%

SWPPP

NORTH OF 2ND STREET

State of California Department of Transportation

23195 MAFFEI ROAD

VETLAND CREATI ON AND RESTORATI ON

SONOVA, CA 95476

PACI FI CA, CA 94044
(510) 502- 4879
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 37. 6/ 0 I N SAN MATEO COUNTY NEAR PACI FI CA AT JJ NGUYEN | NC. BRI AN MACKLE $164,911 06/ 15/09 0%
04- 256204 GRAY WHALE COVE 3172 SALEM DRI VE 1007 KNOX AVENUE $0  07/28/09 0%
ER- 35MB- (004) E ROCK SLOPE PROTECTI ON SAN JOSE CA 95122 $0 12/ 24/ 09
--0) SAN JOSE, CA 91527 '
(510) 385- 6991
HA23 WeCP
04- SM 1- 38.0/38. 6 I N SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $283, 496,179 12/13/06 58%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $137, 600, 287  01/03/07 49%
ACST-1187- (011) E $3, 137,980 04/ 23/ 12
LI NDAMAR BOULEVARD PACI FI CA CA 94044
11-87 0-(1ER)R CONSTRUCT TUNNELS, APPROACH ROADs ~— CONCORD CA 94520- 5322 (510) 325- 7405
1187- 011-()
HE14 SWPPP
04- SM 1- 39. 6/ 40. 1 IN SAN MATEO COUNTY I N PACIFICA ON  HOLLIE CUN DAVI D, JOSE $964, 500 03/ 09/ 09 36%
04-1123J4 ROJUTE 1 FROM 1.3 MLES TO 0.8 MLE 5400 WEST H GHWAY 12 585 LI NDA MAR BLVD. $342,358 03/20/09 65%
ACST-1187- (012) E $65, 612 05/ 26/ 15
SOUTH OF LI NDA MAR BOULEVARD PACI FI CA, CA 94044
(1)1'87 0-(28) POND REPAI R AND REVEGETATI ON LOOI, CA 95242 (650) 738- 3827
HE14 SWPPP
04- SM 1-40. 7/ 46. 7 IN SAN MATEO COUNTY I N PACI FICA AND G BORTOLOTTO CO FRED BOOSHEHRI $614, 803 06/09/09 83%
04-1E5104 DALY Cl TY FROM SAN PEDRO AVENUE TO 582 BRAGATO ROAD 2350 PAGE M LL RD $568, 649 06/ 24/ 09 91%
$342,686 09/ 30/ 09
JUNCTI ON ROUTE 35 SAN CARLGS. CA 94070 PALO ALTO, CA 94304
PLACE HOT M X ASPHALT ' (650) 855- 7777
wecP
04- SM 1-43. 2/ 48. 6 IN SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $11, 066,900 08/19/08  100%
04-270844 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 2909 280 BEALE STREET $10, 584, 815 09/ 08/ 08 89%
ACST- P307- (058) E REPLACE EXI STI NG MEDI AN BARRI ER SAN FRANG SCO, CA 94105 $1, 210,429 09/ 30/ 09
H P3-0720- ( 8E) DUBLI N, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 1-47. 8/ 48. 4 IN SAN MATEO COUNTY I N DALY CI TY AT BAY LINE CUTTING & CORI NG, | NC HUPE, JEFFREY $465, 626 12/ 10/ 08 58%
04- 1E0404 ROUTE 1/ 280 SEPARATI ON AND AT 1033 YERBA BUENA AVE. 280 BEALE STREET $382;ng% %; gf{; gg 82%

HVB WPCP

State of California Department of Transportation

JUNI PERO SERRA BOULEVARD
OVERCROSSI NG
PLACE POLYESTER CONCRETE ON DECK

OAKLAND, CA 94608

SAN FRANCI SCO, CA 94105
(415) 356- 6465
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-2.8/2.8 I N SAN MATEO COUNTY ON ROUTE 35 NEARSO L ENG NEERI NG CONSTRUCTI ON $406, 119 05/ 14/ 09 80%
04- 356604 SKY LONDA 927 ARGUELLO STREET $377,126 06/ 24/ 09 93%
ER- 43H8- (044) E REPAI R DRAI NGE SYSTEMS $345 10/ 31/ 09
--0) REDWOOD CI TY, CA 94063
(650) 855- 7777
HA23 WeCP
04- SM 84-13. 8/13. 8 I N SAN MATEO COUNTY NEAR SKY LONDA AT Al S CONSTRUCTI ON COVPANY TAROKH, CASEY $348,584 07/ 20/ 09 46%
04-3S6724 POST M LE 13.8 AND AT POST MLE 16.4 6420 VIA REAL, SU TE 6 1007 KNOX AVENUE $54,925 07/31/09 16%
ER- 431 4- (004) E STORM DAVAGE REPAI R AN JOSE. CA 95122 $54, 925 10/ 29/ 09
--0) CARPI NTERI A, CA 93013 '
(408) 254- 5826
HA23 wecP
04- SM 84-29. 1/ 30. 2 I N SAN MATEO AND ALAMEDA COUNTI ES ON BUGLAR CONSTRUCTI ON FRED BOOSHEHRI $2, 556,870 01/07/09 96%
04- 042254 ROUTE 84, DUMBARTON BRI DGE 5524- C SPRI NGDALE AVENUE #96 2350 PAGE M LL RD $2;$égg, gg; (1)(2)5 éi; gg 81%
DECK RESURFACI NG PALO ALTO, CA 94304 '
PLEASANTON, CA 94588
(650) 855- 7777
HA21 WeCP
04- SM 92-13. 4/13. 4 IN SAN MATEO COUNTY I N FOSTER CITY  PROVEN MANAGEMENT, |NC FRED BOOSHEHRI $2, 677,878 12/ 05/ 05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 684, 254 12/ 21/ 05 0%
AC?I;—!- P092- (035) E VARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 $3,000 11/30/10
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 1/ 0 I N SAN MATEO COUNTY | N MENLO PARK AT HARRI S ELECTRI C TRUONG, HENRY $144,379 05/ 20/ 09 0%
04- 3A1104 HENDERSON PUMPI NG STATI ON. 6681 S| ERRA LANE SUI TE A 1007 KNOX AVENUE $3, 12‘(‘) (1)25 gg; gg 204
I NSTALL A STANDBY GENERATOR
DUBLIN, CA 84568 SAN JOSE, CA 95122
(510) 670- 7844
HA22 WeCP
04- SM 101- 3. 5/ 11 I N SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139,780 12/21/07 83%
04-235764 SOUTH OF ROUTE 84/ 101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $§f, ;gg 8%5 gg; f{g 65%
0.2 KM SQUTH OF HI LLSDALE BOULEVARD SAN JOSE. CA 95122 SAN JOSE, CA 95122 !
OVERCRGOSSI NG ' (510) 385- 6991

ESTABLI SH EXI STI NG PLANTI NG
HA22 WPCP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-6.5/11. 9 IN SAN MATEO COUNTY AT VAR OUS GHI LOTTI CONSTRUCTI ON COVPANY SAI DI AN JACOB $2,784,094 03/05/09  100%
04- 1E5504 LOCATI ONS. 246 GHILOTTI AVENUE 1007 KNOX AVENUE $2, 670, Zgg 835 gg; 83 100%
AC RESURFACI NG SAN JOSE, CA 95122
SABTA ROSA, CA 95407 ’ 09/23/ 09
(408) 254- 5823
SWPPP
04- SM 101-9. 6/ 11. 9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
2&&321(2)‘11_(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE M LL RD $9, 107, 128 83; gg; gé 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH LI VERVORE CA 94551 PALO ALTO CA 94304
-0 OF HI LLSDALE BOULEVA (650) 333- 4036 PLANT EST
W DEN H GHWAY
HBAC SWPPP SATIS
04- SM 101-13.5/17. 9 I N SAN MATEO COUNTY | N SAN MATEO, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $126, 712,507 02/ 23/ 07 81%
04-264204 BURLI NGAME AND M LLBREA AT VARI QUS PO BOX 2909 $111, 733,421 03/ 16/ 07 0
HPLU- 6204- ( 060) L 1101 CHESS DRIVE $3, 286,425 03/01/10 °/%
620-4 06-() LOCATI ONS DUBLI N CA 94568 FCSTER CITY, CA 94404
0 CONSTRUCT LANES (650) 573- 4334
HB4N SWPPP
04- SM 101-23. 0/ 26. 1 IN SAN MATEO COUNTY I N SOUTH SAN GALLAGHER & BURK, I NC SAI DI AN, JACOB $2, 295,770 07/ 20/ 09 28%
04- 1E3204 FRANCI SCO AND BRI SBANE ON ROUTE 101 P O BOX 7227 1007 KNOX AVENUE $18, 650 08/ 04/ 09 1%
SARR- Q101- (152) E FROM GSTER POl NT BOULEVARD $18, 650 12/ 15/ 09
201 1-(2B) e OAKLAND, CA 94601 SAN JOSE, CA 95122
a OVERCRGOSSI NG TO SAN MATEO ’ (408) 254- 5823
-0 RUBBERI ZED HOT M X ASPHALT
SWPPP
04- SM 280-13. 3/ 13. 6 I N SAN MATEO COUNTY NEAR HI LLSBOROUGH BRCO CONSTRUCTORS, | NC I NORI DOUG $2, 705,000 07/23/09 4%
04- 0A9204 AT THE CRYSTAL SPRINGS SAFETY P O BOX 367 1101 CHESS DRI VE $3,530 08/12/09 0%
ACl M 2801- (117)E ROADS| DE REST AREA FOSTER O TV CA 94404 $3,530 09/08/10
-- LOOM S, CA 95650 ’
0 REPLACE SAFETY ROADSI DE REST AREA (650) 573- 4329
HA26 SWPPP
04- SM 280- 23. 1/ 27. 2 I'N SAN MATEO COUNTY I N DALY CI TY AT BAY LINE CUTTING & CORING, | NCHUPE, JEFFREY $576,290 12/ 15/ 08 38%
04- 0E5404 KI NG DRI VE UNDERCROSSI NG AND AT 1033 YERBA BUENA AVE. 280 REALE STREET $4gg, ‘21(1)2 %; gg; gg 70%
JUNI PERO SERRA RAMP OVERCROSSI NG SAN FRANCI SCO, CA 94105 !
PLACE POLYESTER CONCRETE OVERLAY QAKLAND, - CA 94608 (415) 356- 6465

HVB WPCP
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280-/27. 4 IN SAN MATEO COUNTY AT VAR OUS STEI NY AND COVPANY | NC $918,172 09/08/09 0%
04-150474 LOCATI ONS FROM SANTA CLARA COUNTY P O BOX 3008 $0  09/17/09 0%
SARR-2801- (122) E LI NE TO SAN FRANCI SCO COUNTY LI NE $0
28-01 1-(2B) | NSTALL TRAFFI C MANAGEMENT SYSTEM VALLEJO CA 94590
-0 (707) 552- 6900
HB4N WeCP
04- SM 380-4.7/6. 4 IN SAN MATEO COUNTY | N SAN BRUNO AND PENHALL COVPANY KOOS, CHARLES $737,693 04/ 20/ 09 65%
04- 0E5304 SOUTH SAN FRANCI SCO ON ROUTE 380 AT 13750 CATALI NA STREET 1007 KNOX AVE $6221 %gg fﬁ; 225 gg 83%
VARI OUS LOCATI ONS FROM WB80- S280 SAN LEAN A 94577 SAN JCSE, CA 95122 ’
CONNECTOR OVERCROSSI NG ! (408) 254- 5848
TREAT BRI DGE DECK W TH METHACRYLATE
HVB wecP
04- SM 380-5.0/ 6. 3 I N SAN MATEO COUNTY | N SAN BRUNO AT WATKIN & BORTOLUSSI / FORSTER & DAVI D BARTEL $2, 021,087 08/ 14/ 06 0%
04- 294624 VARI OUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKWY $1, 686,182 08/ 28/ 06 0%
')'\::)8_ . 0(2 , E; P PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET OAKLAND, CA 94608 $0 09/07/10
-0 SAN RAFAEL, CA 94901-4886  (°10) 38576755 PLANT EST
HA25 SWPPP UNSAT
04-SOL-12-2.2/4.5 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS DEBRUI N CONSTRUCTI ON 3708 CHANG ZI, DAVE $262,492 02/13/09  100%
04- 0E5804 TREAT BRI DGE DECK MCDOUGALD BLVD STOCKTON, CA 370 CHADBOURNE RD, $247, 6;8 82; gg; gg 100%
92506 STE A 09/ 14/ 09
PO BOX 1355 FAl RFI ELD, CA 94534 COVPLETED
HVB WPCP FRENCH CAMP, CA 95231 (707)975-8089
04- SOL- 12-7.9/ 20. 6 I N SOLANO COUNTY NEAR SUI SUN CI TY RGW CONSTRUCTI ON, | NC BUTTERS, CARL $20, 535,518 12/17/08 31%
04-0T10L4 FROM 1.1 KM EAST OF WALTERS ROAD TO 550 GREEN VI LLE ROAD 2320 COURAGE DRI VE $7,158,589 01/05/09 35%
. 0
ACST- P012- (100) E CURRI E ROAD Ul TE 106 $915,426 12/31/10
B F;)' 12 1-(0§) REHABI LI TATE ROADWAY AND W DENI NG LI VERMORE,  CA 94550 FAl RFI ELD, CA 94534
A2 SvPPP (707) 428- 2060
04- SOL- 12- 20. 6/ 25. 1 I N SOLANO COUNTY IN RO VI STA ON ARGONAUT CONSTRUCTORS CARL BUTTERS $470,810 03/27/09  100%
04- 1E0604 ROUTE 12 FROM 3.1 M LES WEST OF P.O BOX 639 2320 COURAGE DR. $459, 728 8;1;31; 83 96%
LI BERTY | SLAND ROAD TO 0.5 MLE WEST FAl RFlI ELD, CA 94533
OF DROU N DRI VE AND ON ROU SANTA ROBA, CA 95402 (707) 428- 2060
COLD PLANE ASPHALT CONCRETE
HML WeCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 29-19. 0/ 0 I N NAPA AND SOLANO COUNTIES I N PENHALL COMPANY DAVE CHANG ZI $352,433 02/27/09  100%
04- 0E9004 VARI OUS LOCATI ONS 13750 CATALI NA STREET 370 CHADBOURNE ROAD $236, 323 835 ig; 83 100%
TREAT BRI DGE DECK W TH METHACRYLATE STE A
SAN LEANDRO, CA 94577 09/ 22/ 09
FAI RFI ELD, CA 94534
Aot VPCP (707) 429- 6222
04- SOL-29-/6 I'N SOLANO COUNTY | N VALLEJO FROM BAY CI TIES PAVING & GRADING, CHANG ZI, DAVE $2, 893,651 05/07/09 74%
04- 1E5404 ROUTE 80/ 29 SEPARATI ON TO NAPA COUNTY I NC 370 CHADBOURN ROAD $2,278,807 05/21/09 79%
LI NE 55 SANTA CLARA AVE STE 145 STE. A $2,151,084  10/23/09
PLACE RUBBERI ZED HOT M X ASPHALT
OAKLAND, CA 94610 F/;L?ng';%oscg 94534
HML WPCP (707) 975-
04- SOL-37-7.2/0 I N SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, |NC HANSON, JI'M $132,200 06/01/09 26%
04-0G0004 WALNUT AVENUE OVERCROSSI NG 3410 MANDELA PARKWAY ii 888 gg; (1)‘215 22 1%
ROADSI DE ENHANCEMENT OAKLAND, CA 94608 '
(510) 450- 2450
HB34 WeCP
04- SOL- 37-8. 0/ 10. 5 I'N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, I NC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $4£, Z-,Sg 125 ?slaj (1)8 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 QAKLAND, - CA 94609
(510) 450- 2450 PLANT EST
HE14 wecP SATIS
04- SOL- 80- 6. 6/ 6. 8 I N SOLANO COUNTY I N VALLEJO AT THE  WEST BAY BUI LDERS, |NC MANGLO, PERPETUO $2, 768,860 08/11/09 1%
04- 299004 HUNTER HI LL SAFETY ROADSI DE REST AREA 250 BEL MARI N KEYS BLVD 2320 COURAGE DRI VE, $10, 850 08/26/09 0%
ACl M 0802- (350) E REHABI LI TATE ROADSI DE REST AREA U TE 106 $10,850 11/16/11
--0) NOVATO, CA 94949
FAI RFI ELD, CA 94533
HA%E - (707) 428- 2029
04- SOL-80-8.1/12. 9 I'N SOLANO COUNTY | N VALLEJO AND GHI LOTTI BROS DARI N KI SHI YAMA $21, 546,396 06/ 20/ 08 57%
04-2409U4 FAl RFI ELD FROM AMERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E $18, 706, 461 07/ 21/ 08 0
ACI M 080- (354) E 370 CHADBOURNE ROAD, $1, 644, 459 05/05/11  °°%

--0

HA22 SWPPP

OVERCROSSI NG TO GREEN VALLEY CREEK

W DEN FREEWAY AND BRI DGES FAIRFIELD, CA 94534

SU TE A
FAI RFI ELD, CA 94534
(707) 436- 2210
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80-11. 4/ 20. 1 I'N SOLANO COUNTY I N FAI RFIELD FROM O C JONES & SONS, |NC MERCADO, MARTI N $27,589, 248 06/ 04/ 08 94%
04-0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE, $25, 540,200 06/ 24/ 08 92%
HPLU- 6204- ( 066) E $880, 279 12/31/09
BASE PARKWAY SUI TE 106
?)2 04 0- (6E) CONSTRUCT HOV LANES BERKELEY, CA 94510 FAlRFI ELD, CA 94533
HES SWPPP (707) 428- 2196
04- SOL- 80- 13. 0/ 42 I'N SOLANO COUNTY AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4,056, 774 12/08/06 |09,
1792 KAI SER AVENUE SUI TE 106 $0 08/25/08
I RVINE, CA 92614-5706 F’7AIO7RFL§;D,21§2 94526
HA22 WPCP (707) 428-
04- SOL- 80-13. 8/ 0 I N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER, | NC DUAN, FRANK $646, 600 08/22/08  100%
04- 3A8104 FAI RFI ELD AT THE CORDELI A TRUCK 3291 SOUTH HI GHWAY 99 3410 REGATTA BLVD. $631,080 09/10/08 40,
| NSPECTI ON FACI LI TI ES Rl CHVOND. CA 94804 $0 09/18/09
STOCKTON, CA 95213 ' 09/ 22/ 09
REPLACE WEI GH STATI ON MESSAGE SI G\S (510) 231- 7139
HA42 WeCP
04- SOL- 80- 14. 4/ 0 I'N SOLANO COUNTY NEAR FAI RFI ELD AT ~ SGC CONSTRUCTI ON $299,510 08/ 04/09 0%
04- 4A4504 THE CORDELI A TRUCK | NSPECTI ON P O BOX 3329 $0 08/ 20/ 09 0%
FACI LI TY $0
REPLACE V\EI GH SCALES YUBA G TY CA 95992
(530) 671- 4738
HA42 wecP
04- SOL- 80- 15. 4/ 20. 1 I N SOLANO COUNTY I N FAI RFI ELD FROM  TOP GRADE CONSTRUCTION, INC  DARI N KI SH YAMA $13, 707,170 04/ 21/09 67%
04-4C15U4 0.4 M LE WEST OF ROUTE 80/ 12 50 CONTRACTORS STREET 370 CHADBOURNE ROAD, $8, 083,851 04/ 28/ 09 59%
SARR- 0802- ( 356) E SEPARATI ON TO 0.9 M LE EAST OF Al R SUTE A $2, 428,421 12/ 11/ 09
(())8 02 3-(68) BASE PARKWAY OVERCROSSI NG LI VERMCORE,  CA 94551 FAl RFI ELD, CA 94534
o ASPHALT CONCRETE OVERLAY .
A2 SWPPP (707) 436- 2210
04- SOL- 80- 20. 1/ 30. 6 I'N SOLANO COUNTY I N FAI RFI ELD AND GHI LOTTI BRCS DARI N KI SHI YAVA $37, 058,730 03/18/08 90%
04-4C1524 VACAVI LLE FROM 0.8 M LE VEST OF 5199 FULTON DRI VE SUI TE A 370 CHADBOURNE ROAD $38, 293,698 04/ 24/ 08 98%
ACI M 080 - (353)E NORTH TEXAS STREET OVERCRGSS| NG TO oTE A $930, 155 10/ 16/ 09
-0 0.7 MLE EAST OF LEI SURE TOW FAIRFIELD, CA 94534 FAl RFI ELD, CA 94534
OVERLAY AND CRACK SEAL .
A2 SWPPP (707) 436- 2210

State of California Department of Transportation
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ANDERSON CA 96007
(530) 365- 3316
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1-19. 9/ 25 I'N SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTION, INC  HI SLOP, SCOTT $1, 054,556 06/ 05/ 08 67%
04- 0E3504 FROM RUSSI AN RI VER TO 0.5 M LES 431 PAYRAN STREET 4030 OCCI DENTAL ROAD $gig, gig 285 ég; 82 88%
NORTH OF RUSSI AN GULCH BLDG A :
ASPHALT CONCRETE OVERLAY PETALUMA,  CA 94952 SANTA ROSA, CA 95401
v VPCP (707) 249- 4732
04- SON- 1- 26. 6/ 26. 7 I'N SONOVA COUNTY NEAR JENNER 3.4 KM GORDON N. BALL, INC HI SLOP, SCOTT $2,012,909 09/ 26/ 08 93%
04- 358404 NORTH OF RUSSI AN GULCH BRI DGE 333 CAM LLE AVENUE $1,985,139  10/15/08 98%
ER- 43GO- (004) E CONSTRUCT T1 E BACK RETAI NI NG VALL $33,750 10/ 05/ 09
--0) ALAMD, CA 94507 09/ 28/ 09
(707) 576- 3482
HA23 SWPPP
04- SON- 1- 30. 5/ 35. 5 I'N SONOMA COUNTY FROM 2.5 M LES J A GONSALVES & SON CONST | NC VALEH, SYD $369, 030 07/ 20/ 09 0%
04-1E2204 SOUTH OF FORT ROSS ROAD TO TI MBER 1100 SOSCO FERRY 4030 OCCI DENTAL ROAD, $0 08/19/09 0%
SARR- P001- (540) E COVE ROAD AND FROM SEA VALK DRI VE TO BLDG A $0 11/12/09
(P;)'Ol 5-(08) GUALALA RI VER BRI DGE NAPA, CA 94558 SANTA ROSA, CA 95401
o REPLACE ASPHALT CONCRETE SURFACI NG -
v VPCP (707)576- 2310
04- SON- 1-/58. 5 I N SONOMA COUNTY AT VARI OUS LOCATI ONS CENTRAL FENCE CO $957,495 08/17/09 0%
04-0A9114 REPLACE METAL BEAM GURAD RAI L 148 OTTO O RCLE $0  09/15/09 0%
ACHS- P907- (035) E $0
PGP9- 07 0- (5E) SACRAMENTO CA 95822
--() (916) 424- 5692
HA4 WPCP
04- SON-12-9. 2/ 11 IN SONOVA COUNTY | N SEBASTOPOL AND M B SERVI CES $507,840 05/ 11/ 09 0%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO P O BOX 5697 $0 05/ 22/ 09 0%
ROAD $0
ASPHALT CONCRETE SURFACI NG CONGORD CA 94524
(925) 957- 9200
HA22 WeCP
04- SON- 12- 16. 2/ 39 I N SONOVA COUNTY AT VARI QUS LOCATI ONS APEX FENCE CO | NC $571,678 08/17/09 0%
04-0A9134 REPLACE METAL BEAM GURAD RAI L P O BOX 545 $0  09/10/09 0%
ACHS- P097- (037) E $0
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-12-21. 7/ 29. 6 I'N SONOMA COUNTY NEAR SANTA ROSA FROMGHI LOTTI CONSTRUCTI ON CO. VALEH, SYD $2, 552, 691 04/ 02/ 09 38%
04- 1E5304 0.3 MLE EAST OF SANTA ROSA CREEK 246 GHI LOTTI AVENUE 4030 OCCI DENTAL ROAD, ii' igg ggg 2‘21; i% 83 60%
BRIDGE TO 0.2 M LE EAST OF CALABAZAS SANTA ROSA A 95407 BLDG A A
CREEK BRI DGE ' SANTA ROSA, CA 95401
oL WPCP ASPHALT CONCRETE RESURFACI NG (707) 385-6899
04- SO\ 12-29. 7/ 30. 9 I'N SONOVA COUNTY NEAR GLEN ELLEN FROMGHI LOTTI CONSTRUCTION, INC  MONEMZADEH FAROKH $2, 266,170 11/ 26/ 08 41%
04- 219864 0.5 KM WEST OF TRINITY ROAD TO 0.2 KM246 GHI LOTTI AVE 1009 CLEGG COURT $1,586,499 12/12/08 79%
ACST- P012- (101) E RNO $153,548 04/ 08/ 11
PO-12 1-(1E) EAST OF ARNGLD DRIVE SANTA ROSA, CA 95401 PETALLMA, CA 94954
0 REALI GN ROADWAY ' (707) 769- 5679
HA22 SWPPP
04- SON- 101-13. 6/ 23. 1 I'N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE HESTER DAl VD BARTEL $2, 378,218 09/ 10/ 07 0%
04- 272434 PARK AND SANTA ROSA 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, ggé' ?gg 125 835 (1)1 0%
PLANTI NG AND | RRI GATI ON CAKLAND. CA 94603 OAKLAND, CA 94608 '
' (510) 385- 6755 PLANT EST
HB5 SWPPP SATI S
04- SON-101-13. 9/ 15. 5 I'N SONOVA COUNTY | N ROHNERT PARK FROMGHI LOTTI BROS, |NC LEGALLEE, DALE $38, 544,475 03/ 03/ 09 10%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSI NG525 JACOBY STREET 1009 CLEGG COURT, STE $1;$§ég' g% fﬁ; i% (1)3 30
TO SANTA ROSA AVENUE OVERCROSSI NG G '
W DEN AND RECONSTRUCT | NTERCHANGE SAN RAFAEL,  CA PETALUMA, CA 94954
. SWPPP (707) 781- 2244
04- SON- 101-21. 7/ 29. 3 I'N SONOVA COUNTY I N AND NEAR SANTA Q C. JONES & SONS, INC S RAY NOZZARI $79, 033,792 10/ 29/ 08 44%
04- 0A10U4 ROSA AND AT W NDSOR FROM 0.5 KM N OF 1520 FOURTH STREET 4030 OCCl DENTAL ROAD $41, 474,942 11/ 14/ 08 5206
fﬁ'g"; OQ}‘O;'(;S) E STEELE LANE UNDERCROSSI NG TO 0.5 KM N BLDG A $7, 330,207  10/06/ 09
L 069_()( ) OF WNDSOR LANE LC SANTA RCSA, CA 95401
. - W DEN HI GHWAY (707) 566- 3945
04- SON-101-/53. 4 I'N SONOVA COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL HI SLOP, SCOTT $1, 362,416 08/ 19/ 09 0%

04- 0A9124
ACHS- P097- (036) E

G P0-97 0- (6E)
--()
HAd WPCP

State of California Department of Transportation

UPGRADE TRAFFI C BARRI ER
1792 KAl SER AVE.

I RVINE, CA 92614-5706

ENG NEERI NG CONSTRUCTI ON, | NC

4030 OCCI DENTAL RD.
SU TE A

SANTA ROSA, CA 95401
(707) 576- 3482

$0 09/03/09
$0 12/23/09

0%



State of California Department of Transportation Page 22
Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-4.5/ 4.5 I N SONOMA COUNTY NEAR DUNCANS M LLS AMLAND CORP. MONEMZADEH, FAROKH $753,395 08/ 26/08 83%
E‘F‘{: 22;2?2‘004) c AT 0.9 KM EAST OF MOSCOW ROAD 1401 FELIPE ST 1009 CLEGG COURT, STE 2‘11;2, gzg 285 ig; 82 62%
CONSTRUCT SO L NAI L WALL '
--0) SAN JOSE, CA 94112 G
PETALUMA, CA 94952
HAo3 VPGP (707) 769- 5695
04- SON- 116- 28. 0/ 34. 5 I'N SONOVA COUNTY | N AND NEAR COTATI  NORTH BAY CONSTRUCTION, INC  HI SLOP, SCOTT $284,373 04/28/09  100%
04- 1E5004 FROM ELPHI CK ROAD TO 0.5 M LE WEST OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, %221 ggj 825 %g; gg 95%
NORTH JUNCTI ON ROUTE 101 PETALUML.  CA 94055 SUTE A : 09/ 30/ 09
COLD PLANE AC PAVEMENT ' SANTA ROSA, CA 95401
VL VPCP (707) 576- 3482
04- SON-128-10.1/11. 7 I N SONOMA COUNTY NEAR GEYSERVI LLE AT REGE CONSTRUCTI ON | NC $89, 075 05/ 14/ 09 0%
04-4A2704 VARI QUS LOCATI ONS FROM 0. 6 M LE EAST 600 SANTANA DRI VE $0 06/ 02/ 09 0%
OF GEYSERS ROAD TO 0.2 M LE EAST OF $0
ALEXANDER VALLEY ROA CLOVERDALE CA 95425
DRAI NAGE SYSTEM REHABI LI TATI ON (707)894-5143
HA22 WeCP
04- SON-128-17.1/24.7 IN SONOVA CO AT AND NEAR KELLOGG AT VI KI NG CONSTRUCTI ON COVPANY $5, 033,181 09/ 09/ 09 0%
04- 4A8704 MAACAMA CREEK BRI DGE AND FROM 0.3 M I NC $0  09/29/09 0%
ACST- P128- (044) E WVEST TO 0.4 M EAST OF REDWOOD CREEK P O BOX 1508 $0
CBP1- 28 0- (4ER) S BRI DGE
P128- 044-() BRI DGE REPLACENENT RANCHO CORDOVA CA 95741
HA21 SWPPP (916) 852- 5530
04- VAR- -/ 0 I N SANTA CLARA COUNTY AT VAR QUS AMLAND WASSEF WAGDY $1,758,478 02/08/06  100%
24(:;5%5;(2)2451 (038)E LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 (ﬁ; ggj 8$ 100%
i i I NSTALL TRAFFI C OPERATI ON SYSTEMS
X0- 85 0- (8E) SAN JOSE, CA 95132 SAN JOSE, CA 95122
0 (408) 254- 5866
HB4N WeCP
04- VAR- -/ 0 IN ALAVMEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED CHRENG NI CHOLAS $5, 392,807 01/ 30/ 08 85%
04- 010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401 REGATTA BLVD. $3;$g;§' ??I f{g; gi; gg 65%
COUNTI ES AT VARI QUS LOCATI ONS RI CHVOND, CA 94804 !
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 224- 6311
HB1 wecP
Totals: Authorized Final Amt: $3, 732,119, 555 Completed to Date: $2, 230, 453, 352 Work ThisMonth: $76, 635, 281




Cnty Rt Pm
04- ALA- 13- 6. 4/ 8.
04- ALA-13-7.9/8.
04- ALA-24-1. 8/ 2.
04- ALA-24-1. 8/ 6.
04- ALA-24-5. 9/ 6.
04- ALA-24-5. 9/ 6.
04- ALA-80-1.0/1.
04- ALA-84-3.8/0
04- ALA-84-21.0/23.1
04- ALA-84-4.9/5.9
04- ALA-92-4.8/6.7
04- ALA- 238-14.2/16. 7
04- ALA-580-13.1/14.9
04- ALA-580-13.2/19.1
04- ALA-580-1.4/3.9
04- ALA-580-5.9/7.8
04- ALA-580-7.8/13.2
04- ALA-580-9. 0/ 9
04- ALA-580-27.0/40. 1
04- ALA- 580-40. 3/ 46. 1
04- ALA- 580-/30. 8
04- ALA- 680-3.3/6. 4

~N N DN N OO W oW

Statement of Ongoing Contracts - Index

Contract

04- 2707A4
04- OE9504
04- 4A5804
04- 4A5354
04- 1A4604
04- 265504
04-0120L4
04- 448104
04-172404
04- 444004
04- 016014
04- 249044
04-171334
04-290834
04- 1E4404
04- 1E5904
04-290844
04- 3A9704
04- OE7904
04- OE9304
04- 4A5314
04- 253794

Page
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Cnty Rt Pm

04- ALA-680-6.4/12.5
04- ALA- 680-/ 303

04- ALA- 880-10.9/34.5
04- ALA- 880- 27. 4/ 28
04- ALA- 880-28. 2/ 28.5
04- ALA-880-30.1/31.1
04- ALA-880-/2.9

04- ALA-5706-/0
04-CC-80-.8/1.2
04-CC-80-3.4/3.8
04-CC-80-5.9/0

04- CC-80-13.6/0

04- CC-680-23.9/25.5
04-MRN-1-2.6/2.6

04- MRN- 12-14. 6/ 16. 3
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101-/27.6

04- MRN- 131-/ 4

04- NAP- 29-12.1/13.5

Statement of Ongoing Contracts - Index

Contract

04- 4A5204
04- 253784
04- OE7704
04- 165424
04-177904
04-1706U4
04-2332U4
04- 207774
04- 2A8904
04- 2A0304
04- 1A2504
04- 0130K4
04- 0060A4
04- 3355614
04- 0A8214
04- 271604
04-2937U4
04- 226144
04- OE8004
04- 4A5334
04- 1E5604
04- 120634

Page
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Cnty Rt Pm
04- NAP- 29- 21. 3/ 22. 2
04- NAP- 29- 38.1/48. 6
04- NAP- 121-.3/2.1
04- NAP- 128-7.3/7.3
04- SCL-9-6.9/11.5
04-SCL-9-/.5
04- SCL-35-7.7/14.1
04- SCL-82-/25.9
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-87-6.1/6.9
04- SCL-101-9.1/17.8
04- SCL- 101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL- 101-/52.2
04- SCL- 101-/52. 6
04- SCL-130-1.3/0
04- SCL- 152-6.1/6.7
04- SCL- 152-11.2/19.7
04- SCL- 152-21.4/21.9
04- SCL- 237-5.3/5.7

Statement of Ongoing Contracts - Index

Contract

04- 1E1904
04- 1E3804
04- 444214
04- 356114
04- 1E1204
04- OE7604
04- 1E3904
04- OE7404
04- 165934
04- 165944
04- 0A1304
04- 0A2714
04- 4C3604
04- OE4304
04- 0A2404
04- OE7204
04- 4A5324
04- OE7304
04- 448804
04- 1E1804
04- 3A5604
04- 2332F4

Page
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04- SCL-280-5.1/7.8
04- SCL-880-6.7/8. 4

04- SCL-5736-/0
04-SF-1-.6/5.9

04- SF- 35- 1.
04- SF- 80- 4.
04- SF- 80- 4.
04- SF- 80- 7.
04- SF- 80- 8.

710
5/5.7
6/5
8/8.2
2/8.7

04- SF-280-/7.5

04-SM0-/0
04- SM 1- 36.
04- SM 1-37.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1-40.
04- SM 1-47.
04- SM 1-43.
04- SM 35- 2.

04- SM 84-13.8/13.8
04- SM 84-29. 1/ 30. 2
04- SM 92-13.4/13. 4

5/ 38.
6/0

0/ 38.
6/ 40.
71 46.
8/ 48.
2/ 48.
8/2.8

o A N PO

Statement of Ongoing Contracts - Index

Contract

04- 272024
04- 4C3404
04-1247A4
04- 162524
04- 1A4304
04- 1E5804
04- 1E3704
04- 0120R4
04- 0120F4
04- 2A9904
04- 1A5004
04-1123G4
04- 256204
04-1123U4
04-1123J34
04- 1E5104
04- 1E0404
04-270844
04- 356604
04- 356724
04- 042254
04- 1A0204

Page
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04- SM 101-3.1/0

04- SM 101-3.5/11
04- SM 101-6.5/11.9
04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 101-23.0/26.1
04- SM 280-23. 1/ 27. 2
04- SM 280-13.3/13.6
04- SM 280-/27. 4

04- SM 380-4.7/6. 4
04- SM 380-5.0/6. 3
04-S0OL-12-2.2/4.5
04-SOL-12-7.9/20.6
04- SOL-12-20.6/25.1
04- SOL-29-19.0/0
04-SOL-29-/6
04-SOL-37-7.2/0

04- SOL-37-8.0/10.5
04- SOL-80-6.6/6.8
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42

Statement of Ongoing Contracts - Index

Contract

04- 3A1104
04- 235764
04- 1E5504
04- 235724
04- 264204
04- 1E3204
04- OE5404
04- 0A9204
04-150474
04- OE5304
04- 294624
04- OE5804
04-0T10U4
04- 1E0604
04- OE9004
04- 1E5404
04- 0Q0004
04- 0T14F4
04- 299004
04-2409U4
04- 0A5314
04- 271004

Page
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17
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04- SOL- 80-13.8/0

04- SOL-80-14.4/0

04- SOL-80-15.4/20.1
04- SOL- 80-20.1/30.6
04- SON- 1-19. 9/ 25

04- SON- 1- 26. 6/ 26. 7
04- SON- 1-30.5/35.5
04- SON-1-/58.5

04- SON-12-9. 2/ 11

04- SON- 12- 16. 2/ 39
04- SON-12-21.7/29.6
04- SON-12-29.7/30.9
04- SON-101-13.6/23.1
04- SON-101-13.9/15.5
04- SON-101-21.7/29.3
04- SON- 101-/53. 4

04- SON-116-4.5/4.5
04- SON-116-28.0/34.5
04- SON-128-10.1/11.7
04- SON-128-17.1/24.7

04-VAR--/0
04-VAR--/0

Statement of Ongoing Contracts - Index

Contract

04- 3A8104
04- 4A4504
04-4C15U4
04-4C1524
04- OE3504
04- 358404
04- 1E2204
04- 0A9114
04-4C3704
04- 0A9134
04- 1E5304
04-219864
04- 272434
04- 129654
04- 0A10U4
04- 0A9124
04- 357704
04- 1E5004
04- 4A2704
04- 4A8704
04-151284
04- 010904

Page
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District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $162, 701, 941
FEDERAL Al D ( PRI MARY) $163, 353, 026
FEDERAL Al D ( SECONDARY) $513, 873, 110
STATE H GHWAY $2, 037,082, 126
STORM DAMAGE REPAI R $5, 793, 959

$849, 315, 394
$3, 732,119, 555

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
04 $10, 860, 145

Work completed this Period: $10, 860, 145

Work Comp
$102, 203, 289
$126, 315, 999
$333, 762, 007

$1, 060, 420, 376
$4, 489, 463
$603, 262, 218
$2, 230, 453, 352
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